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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

SUMMARY OF CHANGES
Summary of Changes - Package 20, One Story , Kandahar, Helmand, Nimruz (WP917PM-07-R-
0017)

1. Section 01010, Paragraph 2.9 (o). Replace the entire paragraph with the following:

Fuel source for heating/cooking — The contractor shall use propane for heating and cooking, if
the Contractor confirms that propane is readily available in the location(s) within the scope of
work. The Contractor shall develop a report confirming the availability or non-availability of
propane and provide to the COR. This report will be considered a site specific submittal and
provided on the schedule described above. When propane is used as a fuel source the
contractor will provide a 14 day supply of propane sufficient for heating and cooking upon
completion of the contract. In the event that propane is not available, then heating and cooking
will be accomplished using wood stoves. Proper ventilation shall be required to assure that
fumes/smoke does not build up within the facility.

2. Section 01010, Paragraph 1.5. Modify the following text:

Each site shall have a separate performance period and notice to proceed.
To read:

Each site shall have a separate notice to proceed.

3. Section 01015, Paragraph 2.3.5.5.1. Append the following sentence to the end of this
paragraph:

The barrier shall be capable of stopping a 6810 kg vehicle moving at 80 kph.

4. Section 01015, Paragraph 7.1. Replace both occurrences of the word “ventless” with the
word “vented.

5. Section 01335. Replace the entire section with the amended section.
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SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

The following have been added by full text:
SECTION 01335
01335 -1
SECTION 01335
SUBMITTAL PROCEDURES
PART 1 GENERAL
Work required for this contract will include the preparation of drawings as required to site adapt
the design provided in the RFP to the specific conditions present at individual construction sites.
Collectively, these drawings will be referred to as site-specific submittals and will be delivered to
the Government according to the schedule provided in Section 01010 - Scope of Work.
Generally, the contractor will not be required to submit a design analysis to accompany the
drawings, details and calculations, however the Government may request supporting
documentation for site specific submittals as required.
1.1 REFERENCE
The publication listed below forms a part of this specification to the extent referenced. The
publication is referenced to in the text by basic designation only.
CONSTRUCTION SPECIFICATIONS INSTITUTE
Manual of Practice
Construction Specifications Institute
http://'www.csinet.org/s_csifindex.asp
601 Madison Street
Alexandria, Virginia
22314-1791
NATIONAL INSTITUTE OF BUILDING SCIENCES (NIBS)
Unified Master Reference List (UMRL)
National Institute of Building Sciences
1090 Vermont Avenue, NW, Suite 700
Washington, DC 20005-4905
Email: nibs@nibs.org
FAX: (202) 289-1092
Tele: (202) 289-7800
AFGHANISTAN ENGINEER DISTRICT
AFGHANISTAN ENGINEER DISTRICT
hitp://www aed.usace.army.mil
U.S. Army Corps of Engineers
Atin.: Qalaa House
APO AE 09356
1.2 SUBMITTAL CLASSIFICATION
Submittals are classified as follows:
1.2.1 DESIGN SUBMITTALS
01335-2
Contractor Furnished design submittals are the various design documents which primarily consist
of specifications, drawings and design analysis and calculations. The Contractor shall not begin
construction work an any feature of the design that requires submittal of a drawing or
specification until the Government has reviewed any modifications to the design documents
provided in the contract and has cleared it for construction. Clearance for construction shall not
be construed as meaning Government approval. The Contractor is responsible for reporting any
errors or omissions in the design documents provided in this contract prior to beginning
construction work on that feature of the project.
1.2.2 CONSTRUCTION SUBMITTALS



W917PM-07-R-0017
0001
Page 4 of 21

1.2.2.1 Contractor Furnished Government Approved Construction Submittals

Government approved construction submittals are primarily related to plans (Contractor Quality
Control, Accident Prevention, Resident Management System, Area Use, etc.) schedules (Project
Schedule/Network Analysis), and certificates of compliance. They may also include proposed
variations to approved design documents in accordance with the paragraph entitled
"VARIATIONS".

1.2.2.2 For Information Only Construction Submittals (FIO)

All submittals not requiring Designer of Record or Government approval will be for information
only.

1.3 SUBMITTAL CERTIFICATION

The CQC organization shall be responsible for certifying that all submittals and deliverables have
been reviewed in detail for completeness, are correct, and are in strict conformance with the
contract drawings, specifications, and reference documents.

1.3.1 Effective Quality Control System

The Contractor is responsible for quality control and shall establish and maintain an effective
quality control system in compliance with Contract Clause 52.236-21 SPECIFICATIONS AND
DRAWINGS FOR CONSTRUCTION - ALTERNATE | and specification section 01451
CONTRACTOR QUALITY CONTROL.

1.3.1.1 Organizational Responsibility

The quality control system shall cover all design, construction, subcontractor, manufacturer,
vendor, and supplier operations at any tier, both onsite and offsite.

1.3.1.2 CQC System Manager Review and Approval

Prior to submittal, all items shall be checked and approved by the Contractor's Quality Control
(CQC) System Manager. If found to be in strict conformance with the contract requirement, each
item shall be stamped, signed, and dated by the CQC System Manager. Copies of the CQC
organizations review comments indicating action taken shall be included within each submittal.
1.3.1.3 Determination of Compliance

Each submittal shall be complete and in sufficient detail to allow ready determination of
compliance with contract requirements by the Contracting Officer. The contractor shall submit all
required documentation with submittals. The U.S. Army Corps of Engineer (USACE) will not
accept partial submittals.

01335-3

1.3.2 Responsibility for Errors or Omissions

It is the sole responsibility of the Contractor to ensure that submittals do or do not comply with the
contract documents. Government review, clearance for construction, or approval by the
Contracting Officer shall not relieve the Contractor from responsibility for any errors or omissions
in such drawings, nor from responsibility for complying with the requirements of this contract.
1.3.2.1 Government Review

Government review, clearance for construction, or approval of post design construction submittals
shall not be construed as a complete check, but will indicate only that the general method of
construction, materials, detailing and other information are satisfactory.

1.3.3 Substitutions

After design submittals have been reviewed and cleared for construction by the Contracting
Officer, no resubmittal for the purpose of substituting materials or equipment will be considered
unless justified as indicated in the paragraph entitled VARIATIONS.

1.3.4 Additional Submittals

In conjunction with Contract Clause 52.236-5 MATERIAL AND WORKMANSHIP. The Contracting
Officer may request submittals in addition to those specified when deemed necessary to
adequately describe the work.

1.3.5 Untimely and Unacceptable Submittals

If the Contractor fails to submit submittals in a timely fashion, or repetitively submits submittals
that are incomplete or not in strict conformance with the contract documents, no part of the time
lost due to such actions shall be made the subject of claim for extension of time or for excess
costs or damages by the Contractor.

1.3.6 Stamps
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Stamps shall be used by the Contractor on all design and post design construction submittals to
certify that the submittal meets contract requirements and shall be similar to the following:
Contractor (Firm Name)

Contract Number

Contract Name

| certify that this submittal accurate, is in strict conformance with all contract requirements, has
been thoroughly coordinated and cross checked against all other applicable disciplines to prevent
the omission of vital information, that all conflicts have been resolved, and that repetition has
been avoided and, it is complete and in sufficient detail to allow ready determination of
compliance with contract requirements by the Contracting Officer.

Name of CQC System Manager:

Signature of CQC System Manager:

Date:

1.4 ENGLISH LANGUAGE

01335-4

All specifications, drawings, design analysis, design calculations, shop drawings, catalog data,
materials lists, and equipment schedules submitted shall be in the English language. However,
the local language of host country shall be added to project as-built drawings.

1.5 UNITS OF MEASUREMENT

Design documents shall be prepared in accordance with the guidance offered in SECTION 01415
METRIC MEASUREMENTS.

The metric units used are the International System of Units (SI) developed and maintained by the
General Conference on Weights and Measures (CGPM); the name International System of Units
and the international abbreviation S| were adopted by the 11th CGPM in 1960.

1.5.1 Drawings

1.5.1.1 All site layout data shall be dimensioned in meters or coordinates, as

appropriate. All details and pipe sizes shall be dimensioned in millimeters.

EXAMPLE: Masonry openings shall be a U.S. module to suit a standard U.S. door. The
dimensions of the opening shall be given in Sl units. Metric dimensions for site plans shall be in
meters and fraction thereof. Dimensions for all other drawings shall be in millimeters using hard
metric designations (example: 12 meters = 12 000). Hard metric is defined as utilizing standard
metric products and the use of measurements in increments of fifty (50) and one hundred (100)
millimeters.

1.5.1.2 All site plans shall be georeferenced using the WGS 1984 coordinate system, specifically
the following: WGS 1984 UTM one 42. This is required to allow AED to incorporate the plans
into GIS for storage, map production, and possible geospatial analysis of the different work sites.
1.5.2 Design Calculations

Calculations shall be in Sl units to meet the requirements of the design. Quantities on the
contract drawings stated in Sl units, shall also be stated in Sl units in the design analysis to
match the drawings.

1.5.3 Specifications

All equipment and products shall be specified according to U.S. and international standards and
described by appropriate units as required herein.

1.6 WITHHOLDING OF PAYMENT FOR SUBMITTALS

1.6.1 Design Submittals - NOT USED

1.6.2 Construction Submittals

Payment for materials incorporated in the work will not be made if required approvals have not
been obtained. In event under separate clause of the contract, the Contractor is allowed partial
or total invoice payment for materials shipped from the Continental United States (CONUS),
and/or stored at the site, the Contractor shall with his request for such payment, submit copies of
approvals (ENG Form 4025) certifying that the materials that are being shipped and/or stored
have been approved and are in full compliance with the contract technical specifications.

PART 2 PRODUCTS

2.1 GENERAL

01335-5
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The following are contract deliverables which expound upon and finalize the design
parameters/requirements outlined within the contract documents. They shall be prepared in such
a fashion that the Prime Contractor is responsible to the Government and not as an internal
document between the Prime Contractor and its Subcontractors, Vendors, Suppliers, etc.

2.2 DESIGN ANALYSIS - NOT USED

2.3 DESIGN CALCULATIONS

When they are voluminous, they shall be bound separately from the narrative part of the design
analysis. The design calculations shall be presented in a clean and legible form incorporating a
title page and index for each volume. A table of contents, which shall be an index of the indices,
shall be furnished when there is more than one volume. The source of loading conditions,
supplementary sketches, graphs, formulae, and references shall be identified. Assumptions and
conclusions shall be explained. Calculation sheets shall carry the names or initials of the
computer and the checker and the dates of calculations and checking. No portion of the
calculations shall be computed and checked by the same person.

2.3.1 Automatic Data Processing Systems (ADPS)

When ADPS are used to perform design calculations, the design analysis shall include
descriptions of the computer programs used and copies of the ADPS input data and output
summaries. When the computer output is large, it may be divided into volumes at logical division
points.

2.3.1.1 Computer Printouts

Each set of computer printouts shall be preceded by an index and by a description of the
computation performed. If several sets of computations are submitted, they shall be
accompanied by a general table of contents in addition to the individual indices.

2.3.1.2 Preparation of the Description

Preparation of the description which must accompany each set of ADPS printouts shall include
the following.

a. Explain the design method, including assumptions, theories and formulae.

b. Include applicable diagrams, adequately identified.

c. State exactly the computation performed by the computer.

d. Provide all necessary explanations of the computer printout format, symbols, and
abbreviations.

e. Use adequate and consistent notation.

f. Provide sufficient information to permit manual checks of the results.

2.4 SPECIFICATIONS - NOT USED

2.5 DRAWINGS

Drawings, prepared in the English language with Sl units of measure, are a part of each
submittal. The working drawings shall be adequately labeled and cross-referenced for review.
01335-6

Complete, thoroughly checked and coordinated contract drawings shall be submitted. The
contract drawings submitted for final review shall include the drawings previously submitted which
have been revised and completed as necessary. The Contractor shall have incorporated any
design review comments generated by previous design review(s), have completed all of his
constructability and coordination checks, and have the drawings in a Ready-to-Build condition.
The drawings shall be complete at this time and contain all the details necessary to ensure a
clear understanding of the work throughout construction.

2.5.1 Drawing Size

If project is required to be in (SI) Metric units, all drawings shall be prepared in size "A1" sheets
(594mm by 841mm). If project is required to be in English units, all drawings shall be modified
Architectural D size (24 inches by 36 inches) sheets. Design submissions may be prepared in
half size (11 inches by 17 inches) to save paper and for ease of review. All final contract drawing
sets shall be prepared with full size sheets. Drawings shall be trimmed to size if necessary.
2.5.2 Computer Assisted Design and Drafting (CADD)

Computer Assisted Design and Drafting (CADD) is required for all work related to this contract.
The CADD deliverables shall meet the requirements of the AEC CAD Standard Release 2.0.
Emphasis is on drawings meeting sheet layout standards, level/layer naming standards and sheet
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naming conventions. CAD standards may be found at the following link:
https://tsc.wes.army.mil/products/standards/aec/aecstdweb.asp. Transatlantic Programs Center
Design Instructions Manual, Chapter 22 entitled COMPUTER ASSISTED DESIGN AND
DRAFTING. The Contractor shall furnish the digital as-built drawing files in .DWG file format
utilizing AutoDesk AutoCAD revision 2000 or later. Drawings prepared in any convention other
than CADD, must have approval of the Contracting Officer.

2.5.3 Plotter Prepared Original Drawings

Plotter prepared original drawings shall be prepared on 20 pound bond paper, unless otherwise
approved and shall be plotted on the matte side. Raster plotters must provide a minimum
resolution of 400 dpi while vector plotters shall provide a minimum resolution of 0.0010 inch with
an accuracy of +0.1% of the move and a repeatability error of not more than 0.005 inch. Drawings
produced from dot matrix plotters are not acceptable. Plots accompanied by the digital design file
may be prepared on vellum: translucent bond is not acceptable. Line density shall be equivalent
to that produced by black India ink: half-tones and gray scale plots are not acceptable unless
otherwise approved. Manual changes to plotted originals are not acceptable.

2.5.4 Half-Size Reduction

Preparation of all work shall accommodate half size reduction unless project is required to meet
Sl units or shall be instructed otherwise by the Contracting Officer.

2.5.5 Symbols and Abbreviations

Symbols and abbreviations shall be in accordance with AEC CAD Standard Release 2.0 or later
for conform to the symbols used with a CADD program such AutoDesk AutoCAD release 2000 or
greater.

2.5.6 Design Discipline Designation Format

Referencing AEC CAD Standard Release 2.0, the drawing package shall be divided into the
following proposed divisions:

01335-7

Discipline

Designation Discipline

Use the following for AEC CAD Standard Release 2.0:

C Civil

S Structural

A Architectural

F Fire Protection

P Plumbing

M Mechanical

E Electrical

Each drawing for the particular facility shall be designated by the discipline designation and sheet
number and shall be consecutive within each discipline. AEC CAD Standard, referenced herein,
shall be adhered to, especially with regard to sheet naming, numbering and level/layer naming
standards. Copies of level/layer naming standards are available at the following locations (in
comma delimited format - .CSV) and may be imported into Microstation and/or AutoCAD release
2000 or later:

Public FTP site:
ftp://anonymous:anonymous@ftp.usace.army.mil/pub/aed/Standards/AEC_Nat_CAD_Std/level_li
bs/

SharePoint site:
https://aedsharepoint.tac.usace.army.mil/C16/Drawings/Document%20Library/AEC_CAD_level_t
emplates.ZIP

2.5.7 Grouping Drawings

A building or individual facility design shall, except for site development drawings, be grouped in
the design drawing package so that a single building may be withdrawn by deleting or removing a
consecutive block of sheets.

2.5.8 Title and Revision Block

Title and revision block shall match FIGURES 1 through 5 furnished in the paragraph entitled
ATTACHMENTS.
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2.5.9 Drawing Scales

The scales indicated on the following list shall, in general, be used for all drawings. The
Contractor may, at its option, make exceptions to scales indicated, if approved in writing by the
Contracting Officer.

Site, Grading and Utility Plans - 1:500, if in Sl units

Key Plans as large as practical

Cross Sections/elevations (as large scale as possible to adequately show required detail) -
1:100, if in Sl units

Details - 1:10 minimum, if in Sl units

2.5.10 Binding

01335-8

All volumes of drawing prints shall be firmly bound and shall have covers of heavier bond than the
drawing sheets. If posts are used to fasten sheets together, the drilled holes on the bond edges
of the sheets shall be on 8-1/2-inch centers.

2.5.11 Typical Sheets

Typical sheets of standard details uniformly used on all buildings are authorized and encouraged.
Sheets of standard details may be prepared so that they can be reused if the design package
must be divided into separate construction packages. Each typical detail drawing sheet may be
limited to a particular design discipline. Standard detail sheets shall be organized by discipline as
are the other drawing sheets. Details peculiar to one facility shall not be shown in the standard
details but with the group of drawings for the facility to which it pertains.

2.5.12 Index Sheet(s)

The first sheet of each volume in a project shall be a cover sheet. In general, the second sheet
shall be the first index. Multiple index sheets may be required, depending on the project size. All
index sheets shall be included with each volume of drawings and shall be an index of all the
individual drawings in all volumes. The index shall list sequentially the site development
drawings, each facility's drawings, and the standard details drawings (if any), and shall locate
them by volume and file number. Each index sheet shall be signed and stamped by a principal of
the Contractor.

2.5.13 Drawing File Number

The File Number is unique to each drawing and is a combination of a project location code,
project number, facility designator and the CADD file name. Unassigned numbers or skipped
sheets shall be labeled as "Not Used" on the index sheets. Cover sheets are not numbered.
2.5.14 Specifications Placed on the Drawings

Details of standard products or items which are adequately covered by specifications shall not be
included on the drawings.

2.5.15 Legends

For each submittal, legends of symbols and lists of abbreviations shall be placed on the drawings.
They shall include all of the symbols and abbreviations used in the drawing set, but shall exclude
any symbols and abbreviations not used. Since many symbols are limited to certain design
disciplines, there is a definite advantage to the use of separate legends on the initial sheet of
each design discipline or in the Standard Details package for each discipline. If legends have not
been shown by discipline, a legend shall be placed on the first drawing.

2.5.16 Location Grid

To facilitate the location of project elements and the coordination of the various disciplines'
drawings, all plans shall indicate a column line or planning grid, and all floor plans (except
structural plans) shall show room numbers.

2.5.17 Composite and Key Plans

If the plan of a large building or structure must be placed on two or more sheets in order to
maintain proper scale, the total plan shall be placed on one sheet at a smaller scale. Appropriate
key plans and match lines shall appear on segmented drawings. Key plans shall be used not
only to relate large scale plans to total floor plans but also to relate individual buildings to
01335-9

complexes of buildings. Key plans shall be drawn in a convenient location and shall indicate the
relative location of the represented plan area by crosshatching.
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2.5.18 Revisions

Drawing revisions shall be prepared only on the original CADD files. A revision area is required
on all sheets.

PART 3 EXECUTION

3.1 GENERAL

3.1.1 Design Concept Coordination Meeting - NOT USED

3.1.2 Government Design Changes

Government design changes which do not increase construction costs shall be made at no
charge to the Government. The Contracting Officer may request design submittals in addition to
those listed when deemed necessary to adequately describe the work covered in the contract
documents. Submittals shall be made in the respective number of copies and to the respective
addresses set forth in the paragraph entitled SUBMITTAL PROCEDURE. Each submittal shall
be complete and in sufficient detail to allow ready determination of compliance with contract
requirements.

3.2 SUBMITTAL REGISTERS

3.2.1 Contractor-Furnished Design Documents Submittal Register (TAC Form 122-E)

3.2.1.1 General

The Contractor shall submit as part of his Project Schedule, information regarding the submittal
and clearance for construction of Contractor furnished design documents. In addition, the
Contractor shall provide a complete submittal register in the sample format (TAC Form 122-E -
Contractor Furnished Design Documents Submittal Register) which is attached to this section.
The Contractor shall, within fifteen (15) calendar days after approval of the Project Schedule,
submit 3 copies of his finalized Contractor Furnished Design Document Submittal Register to the
Contracting Officer for approval. The submittal register shall consist of a tabulation of all the
Contractor furnished design documents with the indicated dates integrated into the Design
Progress Schedule. The Contractor shall post all actual dates of submittal actions (including
clearance for construction) as they occur. Revisions shall be made at minimum on a monthly
basis to keep the submittal register in agreement with the scheduled dates shown in the network
mathematical analysis.

3.2.1.2 Additions or Revisions

Any additions or changes required to be made to the TAC Form 122-E as a result of the
Contracting Officer's review shall be incorporated into the TAC Form 122-E by the Contractor and
(3) copies shall be affected within five (5) calendar days after receipt of the Contracting Officer's
review comments.

3.2.1.3 Submission Requirements

A copy of the initial TAC Form 122-E and each monthly update prepared by the Contractor, shall
be submitted to

AFGHANISTAN ENGINEER DISTRICT

01335-10

(1) DHL, FEDEX, UPS or any other courier service:

U.S. Army Corps of Engineers

Afghanistan Engineer District

House # 1, St. #1 West

West Wazir Akbar High School

Behind Amani High School

Kabul, Afghanistan

(2) U.S. Postal Service:

AED

ATTN: QALAA House

APO AE 09356

3.2.2 Construction Submittal Register (ENG Form 4288)

Attached to this section is ENG Form 4288 which the Contractor is responsible for developing for
this contract. All construction submittals shall be shown on this register. The submittal register
shall be the controlling document and will be used to control all construction submittals
throughout the life of the contract. The Contractor shall maintain and update the register on a
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monthly basis for the Contracting Officer's approval.

3.3 TRANSMITTAL FORM (ENG Form 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall be used for
submitting both design and construction submittals in accordance with the instructions on the
reverse side of the form. These forms will be furnished to the Contractor. This form shall be
properly completed by filling out all the heading blank spaces and identifying each item submitted.
Special care will be exercised to ensure proper listing of the specification paragraph and/or sheet
number of the contract drawings pertinent to the data submitted for each item.

3.4 PROGRESS SCHEDULE

The Contractor shall prepare and submit a design progress schedule to the Contracting Officer.
The Critical Path Method (CPM) of network calculation shall be used to generate the Project
Schedule. The progress schedule shall show, as a percentage of the total design price, the
various items included in the contract and the order in which the Contractor proposes to carry on
the work, with dates on which he will start the features of the work and the contemplated dates for
completing same. Significant milestones such as review submittals shall be annotated. The
Contractor shall assign sufficient technical, supervisory and administrative personnel to insure the
prosecution of the work in accordance with the progress schedule. The Contractor shall correct
the progress schedule at the end of each month and shall deliver Submittal section AED (3)
copies to the Contracting Officer. The approved Project Schedule shall be used to measure the
progress of the work, to aid in evaluating time extensions, and to provide the basis of all progress
payments.

3.5 SCHEDULING

3.5.1 Site Specific Design Submittals (Site Adaptations of Standard Design)

Fifteen calendar days (exclusive of mailing time) shall be allowed for review and clearance for
construction of site specific design submittals required by Section 01010. If the Contractor fails to
submit design submittals in a timely fashion, or repetitively submits design submittals that are not
in strict conformance with the contract documents, no part of the time lost due to such actions
shall be made the subject of claim for extension of time or for excess costs or damages by the
01335- 11

Contractor. The Government shall also be allowed five calendar days for review of the
Contractor’s incorporation of Government comments prior to providing clearance for construction.
3.5.2 Post Design Construction Submittals

Submittals covering component items forming a system or items that are interrelated shall be
scheduled to be coordinated and submitted concurrently. Certifications to be submitted with the
pertinent drawings shall be so scheduled. Ten calendar days shall be allowed for Government
review and approval. If the Contractor fails to submit post design construction submittals in a
timely fashion, or repetitively submits submittals that are not in strict conformance with the
contract documents, no part of the time lost due to actions shall be made the subject of claim for
extension of time or for excess costs or damages by the Contractor.

3.6 SUBMITTAL PROCEDURE

3.6.1 Design Submittals - NOT USED

3.6.2 Editable CADD Format As-Builts

In accordance with Contract Clause 52.227-7022 GOVERNMENT RIGHTS (UNLIMITED), the
Government has non-exclusive rights to use site specific modifications to the design on other
projects. Therefore, the As-Builts furnished to the Government must be in an editable format.
One (1) set of the Government approved As-Builts shall be submitted to the following address in
an editable CADD format:

AFGHANISTAN ENGINEER DISTRICT

(1) DHL, FEDEX, UPS or any other courier service:

U.S. Army Corps of Engineers

Afghanistan Engineer District

House # 1, St. #1 West

West Wazir Akbar High School

Behind Amani High School

Kabul, Afghanistan
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(2) U.S. Postal Service:

AED

ATTN: QALAA House

APO AE 09356

This requirement is in addition to all other submission requirements stated elsewhere in the
contract.

NOTE: AED accepts AutoCad release 2000 or higher drawing file format as the standard due to
the fact that the local region does not support Microstation. Under NO circumstances shall the
Contractor translate (or convert) the files from AutoDesk AutoCAD to Bentley Microstation.
3.6.2 Post Design Construction Submittals

Three (3) copies of all post design construction submittals shall be transmitted to the overseas
district office administering the construction portion of the contract at the following address:
AFGHANISTAN ENGINEER DISTRICT

(1) DHL, FEDEX, UPS or any other courier service:

01335-12

U.S. Army Corps of Engineers

Afghanistan Engineer District

House # 1, St. #1 West

West Wazir Akbar High School

Behind Amani High School

Kabul, Afghanistan

(2) U.S. Postal Service:

AED

ATTN: QALAA House

APO AE 09356

Submittal area of the AED engineering section

One (1) additional copy of each Post Design Construction submittal shall be transmitted to the
Government at the following stateside address by means of ENG Form 4025:

Submittals of Operations and Maintenance (O & M) Manuals in sets of (3) three copies shall be
as follows:

AFGHANISTAN ENGINEER DISTRICT

(1) DHL, FEDEX, UPS or any other courier service:

U.S. Army Corps of Engineers

Afghanistan Engineer District

House # 1, St. #1 West

West Wazir Akbar High School

Behind Amani High School

Kabul, Afghanistan

(2) U.S. Postal Service:

AED

ATTN: QALAA House

APO AE 09356

3.6.3 Submittal Numbering System

Instructions on the numbering system to be used for construction submittals follows:

3.6.3.1 Submittals

Shop drawings and materials are listed on the Submittal Register (ENG Form 4288) as follows:
a. List is prepared according to contract specifications and drawings, picking up all items
involved in the project.

b. This list is divided into sections as indicated in the specifications for example:

Sec 01015 "Technical Requirements"

Sec. 02831 "Chain-Link Fence"

Sec. 02710 "Subdrainage System"

Sec 03300 "Concrete For Building Construction”

Sec. 04200 "Masonry"

3.6.3.2 Numbering procedures for transmittal on ENG FORM 4025
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a. Each section, may include a list of items. All these items will then be listed with a progressive
number within the sections they belong to, for example:

Sec. 01015 will have 01015.00 (Basic number)

ltem x " " 01015.01

ltemy" " 01015.02

ltemz"" 01015.03

Sec. 02710 will have 02710.00 (Basic number)

Item x " " 02710.01

ltem y " " 02710.02

ltem z" " 02710.03

Sec. 02600 will have 02600.00 (Basic number)

ltem x " " 02600.01

ltem y " " 02600.02

Sec. 03300 will have 03300.00 (Basic number)

ltem x " " 03300.01

ltem y " " 03300.02

etc.

b. It is evident a transmittal will never show a Section numberi.e., 02831.00, 03300.00, etc.,
since these are only the basic numbers of the system. Numbers on transmittals will be the item
numbers, i.e., 01015.01, 02710.01, 02710.02, 02710.03, 03300.01, 03300.02, etc. All items, as
listed on the Submittal Register, will be submitted via a separate transmittal form ENG FORM
4025 thus avoiding getting together more than one item (as listed) and more than one number.
There are items, on the other hand, which may be submitted all together on the same transmittal
form. This must be established before submission is made.

c. Sec. 10800 "Toilet Accessories" - this section will have basic number 10800.00 - all items
relative to it will be listed one by one on separate lines. ONLY one transmittal number will then
be given for all of these "10800.01" which will include i.e., robe hook, toilet paper holder, mirror,
soap holder, cabinet for paper towels, etc. Each one of these items will be listed on the same
Transmittal Number 10800.01 as item 1, item 2, item 3, etc.

3.6.3.3 Resubmittals

Should the Contractor be required to resubmit any transmittal, it will be accomplished by utilizing
the same transmittal number followed by the number "-1" for the first resubmittal, "-2" for the
second resubmittal, "-3" for the third resubmittal, etc. For example, a first resubmittal would be
"SUBMITTAL PROCEDURES FOR DESIGN BUILD PROJECT" 01335.01-1, a second
resubmittal 01335.01-2, etc. The purpose of this system is to avoid deviations from Submittal
Register and, to avoid confusion arising from the use of more than one number on transmittal
when more than one item is submitted on the same form. This system will also facilitate the use,
wherever required, on machine printouts.

3.6.4 Variations

If design documents or construction submittals show variations from the contract parameters
and/or requirements, the Contractor shall justify such variations in writing, at the time of
submission. Additionally, the Contractor shall also annotate block "h" entitled "variation" of ENG
FORM 4025. After submittals have been reviewed and cleared for construction by the Contracting
Officer, no resubmittal for the purpose of substituting materials, equipment, systems, and
patented processes will be considered unless accompanied by the following:

01335- 14

a. Reason or purpose for proposed variation, substitution, or revision.

b. How does quality of variation compare with quality of the specified item? This shall be in the
form of a technical evaluation tabulating differences between the item(s) originally specified and
what is proposed.

c. Provide a cost comparison. This shall include an acquisition and life cycle cost comparison.
d. For proprietary materials, products, systems, and patented processes a certification signed by
an official authorized to certify in behalf of the manufacturing company that the proposed
substitution meets or exceeds what was originally specified.
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e. For all other actions, a certification signed by a licensed professional engineer or architect
certifying that the proposed variation or revision meets or exceeds what was originally specified.
f. Advantage to the Government, if variation is approved, i.e. Operation and Maintenance
considerations, better product, etc.

g. Ramifications and impact, if not approved.

If the Government review detects any items not in compliance with contract requirements or items
requiring further clarification, the Contractor will be so advised. Lack of notification by the
Contracting Officer of any non-complying item does not relieve the Contractor of any contractual
obligation.

3.6.5 Non-Compliance

The Contracting Officer will notify the Contractor of any detected noncompliance with the
requirements of this specification. The Contractor shall take immediate corrective action after
receipt of such notice. Such notice, when delivered to the Contractor at the worksite, shall be
deemed sufficient for the purpose of notification. If the Contractor fails or refuses to comply
promptly, the Contracting Officer may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. No part of the time lost due to such stop orders
shall be made the subject of claim for extension of time or for excess costs or damages by the
Contractor.

3.7 REVIEW OF CONTRACTOR PREPARED DESIGN DOCUMENTS

3.7.1 General

Limited design work associated with adaptations to the design provided in this contract will be
required. Work under this contract will be subject to continuous review by representatives of the
Contracting Officer. Additionally, joint design review conferences with representation by all
organizations having a direct interest in the items under review may be held. The Contractor
shall furnish copies of all drawings and related documents to be reviewed at the review
conference on or before the date indicated by the Government. Additional conferences pertaining
to specific problems may be requested by the Contractor or may be directed by the Contracting
Officer as necessary to progress the work. The Contractor shall prepare minutes of all
conferences and shall furnish two copies to the Contracting Officer within seven (7) days after the
conference.

Note: All design submittal reviews shall be reviewed and comments entered in DrChecks
located on the web at: https://www.projnet.org/projnet/binKornHome/index.cfm

3.7.2 Independent Design Review
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The Contractor shall have someone other than the Designer or Design Team perform an
independent review of all specifications, drawings, design analysis, calculations, and other
required data prior to submission to the Government. Upon completion of this review, the
Contractor shall certify that each design submittal is complete, accurate, is in strict conformance
with all contract requirements, that repetition has been avoided, that all conflicts have been
resolved, and that the documents have thoroughly coordinated and cross checked against all the
applicable disciplines to prevent the omission of vital information.

3.7.3 Contractor's Quality Control Organization Review

This review shall be for the purposes of eliminating errors, interferences, and inconsistencies, and
of incorporating design criteria, review comments, specifications, and any additional information
required. Design submittals submitted to the Contracting officer without evidence of the
Contractor's certified approval will be returned for resubmission. No part of the time lost due to
such resubmissions shall be made the subject of claim for extension of time or for excess costs or
damages by the Contractor.

Action Code on Eng Form 4025 the “G — Other (specify)" Code must be used. ENG Forms

4025 and 4026 will be annotated as follows:

G — Cleared for Construction

G — Cleared for Construction, except as noted in attached comments

G — Cleared for Construction, except as noted in attached comments, resubmission required

G -- NOT Cleared for Construction, see attached comments, resubmission required

FX — Receipt acknowledged, does not comply as noted with contract requirements.
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NOTE: Cleared for construction does not relieve the Contractor from the responsibility for any
errors or omissions in the design, nor from responsibility for complying with the requirements of
this contract.

3.7.4 Government Review

Within 14 days after Notice to Proceed, the Contractor shall submit, for approval, a complete
schedule with all submittals and review times indicated in calendar dates. The Contractor shall
update this schedule bi-weekly. After receipt, the Government will be allowed fourteen (14) days
to review and comment on any design submittals that are required, except as noted below. For
each design review submittal, comments from the various design sections and from other
concerned agencies involved in the review process will be made in the on-line review
management system DrCheckssm (htips://www.projnet.org/projnet/binKornHome/index.cfm ).
Contractor shall coordinate with the Contracting Officer and/or Representative(s) to register for
DrCheckssmuse. The review will be for conformance with the technical requirements of the
solicitation and the Successful Offeror's (Contractor's) RFP proposal.

If a design submittal is deficient, it will be returned for correction and resubmission. The review
time will begin when the corrected submittal is received.

The contractor shall not begin construction work until the Government has reviewed any changes
proposed by the Contractor to the design provided with this contract contractor's design and has
cleared it for construction. Clearance for construction does not mean Government approval.
Government review shall not be construed as a complete check but will evaluate the general
design approach and adherence to contract parameters. The Government Review is often limited
01335-16

in time and scope. Therefore, the Contractor shall not consider any review performed by the
Government as an excuse for incomplete work. Upon completion of the review, all comments will
be forwarded to the Contractor. The Contracting Officer will indicate whether the design submittal
has or has not been cleared for construction using the following action codes:

A — Cleared for Construction

B — Cleared for Construction, except as noted in attached comments

C - Cleared for Construction, except as noted in attached comments,

resubmission required

E - NOT Cleared for Construction, see attached comments,

resubmission required

FX — Receipt acknowledged, does not comply as noted with contract

requirements.

These codes shall NOT be used by the Contractor. Contractor’s Quality Control Organization will
annotate Block “g” entitled "FOR CONTRACTOR USE CODE" of Eng Form 4025-R using the
action codes listed on the reverse side of the form.

Design submittals Cleared for Construction by the Contracting Officer shall not relieve the
Contractor from responsibility for any design errors or omissions and any liability associated with
such errors, nor from responsibility for complying with the requirements of this contract.

3.7.4.1 Incorporation of Government Review Comments

If the Contractor disagrees technically with any comment or comments and does not intend to
comply with the comment, he must clearly outline, with ample justification, the reasons for
noncompliance within five (5) days after close of review period in order that the comment can be
resolved. The Contractor shall furnish disposition of all comments in DrChecksswm, with the next
scheduled submittal. The disposition shall identify action taken with citation of location within the
relevant design document. Generalized statements of intention such as "will comply" or "will
revise the specification”" are not acceptable. The Contractor is cautioned that if he believes the
action required by any comment exceeds the requirements of this contract, that he should flag the
comment in DrCheckssm as a scope change, and notify the COR in writing immediately. If a
design submittal is over one (1) day late in accordance with the latest design schedule, the
Government review period may be extended 7 days. Submittals date revisions must be made in
writing at least five (5) days prior to the submittal. During the design review process, comments
will be made on the design submittals that will change the drawings and specifications. The
Government will make no additional payments to the Contractor for the incorporation of
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comments. Review comments are considered part of the construction process.

The Contractor will be furnished comments from the various design sections of the Corps of
Engineers, Afghanistan Engineer District (AED) as well as from other concerned agencies
involved in the review process. The review will be for conformance with the technical
requirements and parameters of the contract documents. The Contractor shall either incorporate
each comment or, if the Contractor disagrees technically and does not intend to comply with the
comment(s), the contractor shall clearly outline, with ample justification, its reasons for its
noncompliance within five (5) days after receipt of the comment(s). Additionally, the Contractor
is cautioned in that if it believes the action required by any comment exceeds the requirements of
this contract, that he should take no action and notify the Contracting Officer in writing
immediately. The disposition of all comments shall be furnished in writing with the next
scheduled submittal. The review comments and the submittal material for each design review
will become the basis for any ensuing design work. Copies of the design review comments with
01335-17

the action taken on each comment noted, shall be bound in all succeeding volumes of the design
analysis.

3.7.4.2 Conferences

As necessary, conferences will be conducted between the Contractor and the Government to
resolve review comments.

3.7.4.3 Design Deficiencies - NOT USED

3.7.5 Design Discrepancies

The Contractor shall be responsible for the correction of incomplete design data, omissions, and
design discrepancies which become apparent during construction. The Contractor shall provide
the Contracting Officer with a proposed recommendation for correcting a design error, within
three (3) calendar days after notification by the Contracting Officer. The Contracting Officer will
notify the Contractor of any detected noncompliance with the foregoing requirements. The
Contractor shall take immediate corrective action after receipt of such notice. Such notice, when
delivered to the Contractor at the worksite, shall be deemed sufficient for the purpose of
notification. If the Contractor fails or refuses to comply promptly, the Contracting Officer may
issue an order stopping all or part of the work until satisfactory corrective action has been taken.
No part of the time lost due to such stop orders shall be made the subject of claim for extension
of time or for excess costs or damages by the Contractor. Should extensions of design,
fabrication plans and/or specific manufacturer's details be required as a result of a Government
issued Change Order, the Government will make an equitable adjustment in accordance with
Contract Clause 52.243-4 entitled CHANGES.

3.8 PHASED OR “FAST-TRACK” DESIGN

3.8.1 General

If approved by the Government, design and construction sequencing may be effected on an
incremental basis as each approved phase or portion (e.g., demolition, geotechnical, site work,
exterior utilities, foundations, substructure, superstructure, exterior closure, roofing, interior
construction, mechanical, electrical, etc.) of the design is completed.

3.8.1.1 Design Phases

Complete or partial design phasing may or may not have been specified by the Government
elsewhere in this contract. For construction sequencing or phasing that the Government has not
specifically mandated, the Contractor may submit a proposed phasing plan. Design phasing
proposed by the Contractor shall be submitted to the Government for approval in accordance with
TAC Form 122-E CONTRACTOR FURNISHED DESIGN DOCUMENTS.

3.8.2 Sequence of Design-Construction (Fast-Track)

After receipt of the Contract Notice to Proceed (NTP) the Contractor shall initiate design, comply
with all design submission requirements and obtain Government review of each submission. The
contractor may begin construction on portions of the work for which the Government has
reviewed the final design submission and has determined satisfactory for purposes of beginning
construction. The Contracting Officer will notify the Contractor when the design is cleared for
construction. The Government will not grant any time extension for any design resubmittal
required when, in the opinion of the Government, the initial submission failed to meet the
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minimum quality requirements as set forth in the contract.

3.8.3 Notice-to-Proceed for Limited Construction
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If the Government allows the Contractor to proceed with limited construction based on pending
minor revisions to the reviewed Final Design submission, no payment will be made for any inplace
construction related to the pending revisions until they are completed, resubmitted and are
satisfactory to the Government.

3.8.4 In-Place Construction Payment

No payment will be made for any in-place construction until all required submittals have been
made, reviewed and are satisfactory to the Government.

3.8.5 Commencement of Construction

Construction of work may begin after receipt of the clearance for construction (Notice to Proceed)
for each design phase. Any work performed by the Contractor prior to receipt of the clearance for
construction, shall be at the Contractor's own risk and expense. Work cleared for construction
that does not conform to the design parameters and/or requirements of this contract shall be
corrected by the Contractor at no additional cost or time to the Government.

3.9 DESIGN STAGES - NOT USED

3.10 GENERAL DESIGN INSTRUCTIONS

3.10.1 Responsibility of the Contractor

3.10.1.1 Professional Quality, Technical Accuracy, and Coordination

The Contractor shall be responsible for the professional quality, technical accuracy, and the
coordination of all design specifications, drawings, and other services furnished under this
contract. Work must be organized in a manner that will assure thorough coordination between
various details on drawings, between the various sections of the specifications, and between the
drawings and specifications. The Contractor shall thoroughly cross-check and coordinate all work
until he is professionally satisfied that no conflicts exist, vital information has not been omitted,
and that indefinite language open to interpretation has been resolved.

3.10.1.2 Deviating From The “Cleared-For-Construction” Design

(a.) The Contractor must obtain the approval of the Designer of Record (DOR) and the
Government's concurrence for any Contractor proposed revision to the professionally stamped
and sealed design reviewed and Cleared for Construction by the Government, before proceeding
with the revision.

(b.) The Government reserves the right to non-concur with any revision to the design, which may
impact furniture, furnishings, equipment selections or operations decisions that were made,
based on the reviewed and cleared for construction design.

(c.) Any revision to the design, which deviates from the contract requirements (i.e., the RFP and
the accepted proposal), will require a maodification, pursuant to the Changes clause, in addition to
Government concurrence. The Government reserves the right to disapprove such a revision.

(d.) Unless the Government initiates a change to the contract requirements, or the Government
determines that the Government furnished design criteria are incorrect and must be revised, any
Contractor initiated proposed change to the contract requirements, which results in additional
cost, shall strictly be at the Contractor’'s expense.
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(e.) The Contractor shall track all approved revisions to the reviewed and cleared for construction
design and shall incorporate them into the as-built design documentation. The Designer of
Record shall document its professional concurrence on the As-Builts for any revisions by affixing
its stamp and seal on the drawings and specifications.

3.10.1.3 Government Oversight

The extent and character of the work to be done by the Contractor shall be subject to the general
oversight, supervision, direction, control, and review by the Contracting Officer.

3.10.1.4 Unlimited Drawing Rights

The Government shall have unlimited rights in all drawings, designs, specifications, notes and all
other works developed in the performance of this contract, including the right to use same on any
other Government design or construction without additional compensation to the Contractor. The
Contractor hereby grants to the Government a paid-up license throughout the world to all such
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works to which he may assert or establish any claim under design patent or copyright laws.
3.10.1.5 Conflicts

Any conflicts, ambiguities, questions or problems encountered by the Contractor in following the
criteria shall be immediately submitted in writing to the Contracting Officer with the Contractor's
recommendations. Prior to submission to the Government the Contractor shall take appropriate
measures to obtain clarification of design criteria requirements, to acquire all pertinent design
information, and to incorporate such information in the work being performed.

3.10.1.6 Design Specialists

Whenever a design specialist is required, the Contractor shall submit for the approval by
Contracting Officer, the name of the designated specialist along with the individual's educational
background, experience, and licenses or registrations held, before design work commences. The
design specialists shall be registered architects, registered professional engineers, or recognized
consultants with a background of at least five (5) years design experience in the appropriate
specialty. Services of design specialists may be required for the following specialties:

Fire Protection Landscape Design

Medical Design Stage/Theater Design

Acoustical Design Interior Design

Educational Design Security

Telecommunications Audio Visual, PA, TV, etc.

Geotechnical Design Hardened Structures

Asbestos Abatement X-Ray Shielding

EMF Shielding Site grading

3.10.2 Conduct of Work

In the performance of contract the Contractor shall:

3.10.2.1 Performance

Perform the work diligently and aggressively, and promptly advise the Contracting Officer of all
significant developments.

3.10.2.2 Telephone Conversations
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Prepare a summary, and promptly furnish a copy thereof to the Contracting Officer, of all
telephone conversations relating to the design work under this contract.

3.10.2.3 Cooperation with Others

Cooperate fully with other firms, consultants and contractors performing work under the program
to which this contract pertains, upon being advised by the Contracting Officer that such firms or
individuals have a legitimate interest in the program, have need-to-know status, and proper
security clearance where required.

3.10.2.4 Technical Criteria

All designs, drawings, and specifications shall be prepared in accordance with the contract
documents and with the applicable publications referenced therein. As soon as possible, the
Contractor shall obtain copies of all publications applicable to this contract. Availability of
publications (where to purchase) is contained in Specification Section 01420 entitled: SOURCES
FOR REFERENCE PUBLICATIONS. Any deviations from the technical criteria contained in the
contract documents or in the applicable publications, including the use of criteria obtained from
the user or other sources, must receive prior approval of the Contracting Officer. Where the
technical criteria contained or referred to herein are not met, the Contractor will be required to
conform his design to the same at his own time and expense.

3.10.3 Design Priorities

The design of this project shall consider the remote location and harsh environment of this project
and the impact this will have on sources of technical supply, the cost of construction, the low level
of maintenance, and the difficulty of obtaining replacement parts. Unless stated otherwise in this
contract, the following design priorities shall be followed:

3.10.3.1 CONSTRUCTION LIFE-SPAN LEVELS

Permanent Construction. Buildings and facilities shall be designed and constructed to serve a life
expectancy of more than 25 years, to be energy efficient, and to have finishes, materials, and
systems that are low maintenance and low life-cycle cost.
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Semi permanent Construction. Buildings and facilities shall be designed and constructed to serve
a life expectancy of more than 5 years but less than 25 years, to be energy efficient, and to have
finishes, materials, and systems that require a moderate degree of maintenance using the lifecycle
cost approach.

Temporary Construction. Buildings and facilities shall be designed and constructed to serve a life
expectancy of 2 years or less using low-cost construction, with finishes, materials, and systems
that are selected with maintenance factors being a secondary consideration.

Mobilization, Emergency and Contingency Operations Construction. Buildings and facilities shall
be designed and constructed to serve a specific mobilization or emergency requirement.
Buildings will be austere to minimize construction time and maximize conservation of critical
materials. Maintenance factors and longevity will be secondary considerations.

3.10.3.2 Operability

Systems including but not necessarily limited to mechanical, electrical, communications, etc.,
must be simple to operate and easy to maintain.

3.10.3.3 Standardization
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Use of standardized materials, products, equipment, and systems is necessary to minimize the
requirements for replacement parts, storage facilities, and service requirements.

3.10.3.4 Overseas Work

Use of construction materials or techniques shall be utilized which are suitable for overseas work
in harsh climates and environments.

3.10.4 NOT USED

3.10.5 NOT USED

3.10.6 Cathodic Protection and Earth Resistance

Unless otherwise stated in the contract, the Contractor will be responsible for determining
whether cathodic protection on buried structures and underground utility systems are needed for
special electrical grounding and counterpoise systems, and for gathering the field data necessary
for design.

3.10.7 Water Supply and Quality Data

Unless otherwise stated in the contract, the Contractor will be responsible for obtaining all water
supply and water quality data. This data will include information on the locations and depths of all
viable water supply sources at the site(s) involved and a water quantity and water quality analysis
for each source.

3.10.8 Occupational Safety and Health Act

The facilities, systems, and equipment designed under this contract shall comply with the
Occupational Safety and Health Act (OSHA), Code of Federal Regulations, Title 29, Chapter
XVII, Parts 1910 and 1926. Any problems in incorporating these standards due to conflicts with
other technical criteria shall be submitted to the Contracting Officer for resolution.

3.10.9 Asbestos Containing Materials

Asbestos containing material (ACM) will not be used in the design of new structures or systems.
In the event no other material is available which will perform the required function or where the
use of other material would be cost prohibitive, a waiver for the use of asbestos containing
materials must be obtained from the contracting officer.

3.10.9.1 Existing Construction

Asbestos containing materials (ACM) presently included in existing construction to be
rehabilitated or otherwise modified as a result of this project, shall be removed and a nonasbestos
containing material substituted in lieu thereof.

3.10.9.2 Suspected Asbestos Containing Materials

All such structures and systems shall be inspected to determine the presence or probable
presence of ACM. When ACM is suspected, a documented survey will be performed. The

survey will be developed into an abatement design and will be made a part of the design
documents. In the event no other material is available which will perform the required function or
the use of a substitute material would be cost prohibitive due to initial cost and tear-out of existing
construction, a waiver for the retention of the asbestos containing material must be obtained from
the Contracting Officer.
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3.11 VALUE METHODOLOGY/VALUE ENGINEERING

The Contractor during the course of his design shall be alert for and shall identify those high-cost
low-value items or areas which he considers may be accomplished in different ways that will
increase the value of the project at the same or less cost. Potential value engineering study
items shall be reported to the Value Engineer through the Contracting Officer.

3.11.1 Performance Oriented Value Engineering Change Proposal (VECP)

In reference to Contract Clause 52.248-3, "Value Engineering - Construction”, the Government
may refuse to entertain a "Value Engineering Change Proposal" (VECP) for those "performance
oriented" aspects of the Contract Documents which were addressed in the Contractor's accepted
contract proposal and which were evaluated in competition with other Proposers for award of this
contract. For purposes of this clause, the term "performance oriented" refers to those aspects of
the design criteria or other contract requirements which allow the Proposer or the Contractor
certain latitude, choice of and flexibility to propose in its accepted contract offer a choice of
design, technical approach, design solution, construction approach or other approach to fulfill the
contract requirements. Such requirements generally tend to be expressed in terms of functions to
be performed, performance required or essential physical characteristics, without dictating a
specific process or specific design solution for achieving the desired result.

3.11.2 Prescriptive Oriented Value Engineering Change Proposal (VECP)

The Government may consider a VECP for those "prescriptive" aspects of the Solicitation
documents, not addressed in the Contractor's accepted contract proposal or addressed but
evaluated only for minimum conformance with the Solicitation requirements. For purposes of this
clause, the term "prescriptive" refers to those aspects of the design criteria or other Solicitation
requirements wherein the Government expressed the design solution or other requirements in
terms of specific materials, approaches, systems and/or processes to be used. Prescriptive
aspects typically allow the Proposers little or no freedom in the choice of design approach,
materials, fabrication techniques, methods of installation or other approach to fulfill the contract
requirements.

3.12 SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DOCUMENTS - NOT USED

3.13 SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DRAWINGS - NOT USED

3.14 GOVERNMENT APPROVED CONSTRUCTION SUBMITTALS (Required During
Construction)

3.14.1 General

Since this contract requires that the drawings and specifications specify specific proprietary
materials, equipment, systems, and patented processes by trade name, make, or catalog
number, it is anticipated that construction shop drawings will primarily be limited to testing,
construction plans (e.g., Contractor Quality Control, Accident Prevention, Resident Management
System, Area Use etc), schedules (Project Schedule/Network Analysis), certificates of
compliance, reports, records/statements and variations. A list of the minimum required
submittals for this contract is included at Table - Construction Submittals.

3.14.1.1 Variations

After design submittals have been reviewed and cleared for construction by the Contracting
Officer, no submittal for the purpose of substituting materials, equipment, systems, and patented
processes will be considered by the Government unless submitted in accordance with the
paragraph entitled VARIATIONS.

01335-23

3.14.1.2 Additional Shop Drawings and Submittals

In accordance with the paragraph entitled DESIGN DISCREPANCIES, the Government may
request the Contractor to provide additional shop drawing and submittal type data subsequent to
completion of the design.

3.14.2 Incomplete Design - NOT USED

3.14.3 Government Approval of Construction Submittals

The approval of construction submittals by the Contracting Officer shall not be construed as a
complete check, but will indicate only that the general method of design construction, materials,
detailing and other information are satisfactory. Approval will not relieve the Contractor of the
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responsibility for any error which may exist, as it is the sole responsibility of the Contractor to
certify that each submittal has been reviewed in detail and is in strict conformance with all the
contract documents and design criteria referenced therein.

3.14.4 Submittals

Submittals (other than shop drawings) shall be limited to items such as Plans (e.g., Quality
Control Plan, Accident Prevention Plan, Area Use Plan etc.),Certificates of Compliance,
Installation Instructions, Manufacturer's Catalog Data, Descriptive Literature/lllustrations, Factory
and Field Test Reports, Performance and Operational Test Data Reports, Records, Operation
and Maintenance Manuals, and required variations.

3.14.5 Government Review

Upon completion of review of construction submittals requiring Government approval, the
submittals will be identified as having received approval by being so stamped and dated. two (2)
copies of the submittal will be retained by the Contracting Officer and one (1) copy of the
submittal will be returned to the Contractor.

3.15 FOR INFORMATION ONLY SUBMITTALS

These submittals shall be checked, stamped, signed and dated by the Contractor's Quality
Control Engineer, certifying that such submittal complies with the contract requirements. All
Contractor submittals shall be subject to review by the Government at any time during the course
of the contract. Any Contractor submittal found to contain errors or omissions shall be
resubmitted as one requiring "approval". No adjustment for time or money will be allowed for
corrections required as a result of noncompliance with plans or specifications. Normally
submittals for information only will not be returned. Approval of the Contracting Officer is not
required on information only submittals. These submittals will be used for information purposes.
The Government reserves the right to require the Contractor to resubmit any item found not to
comply with the contract. This does not relieve the Contractor from the obligation to furnish
material conforming to the plans and specifications and will not prevent the Contracting Officer
from requiring removal and replacement if nonconforming material is incorporated in the work.
3.16 ATTACHMENTS

The following attachments form an integral part of this specification:

ENG FORM 4025 - Transmittal of Shop Drawings , Equipment Data, Material Samples, or
Manufacturer's Certificate of Compliance (2 pages)

TAC FORM 122-E - Contractor Furnished Design Documents Submittal

01335-24

Register

ENG FORM 4288 - Submittal Register

Select one of the following:

AED projects:

Figure 1 - sheet/number description; AED title block per AEC CADD standards

Figure 2 - A-E logo/designed by/submitted my; AED title block per AEC CADD standards
Figure 3 - revision block; AED title block per AEC CADD standards

Figure 4 - Finished Format Size per AEC CADD standards
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Construction Submittals
SECTION Description of ltem
Requiring Submittal
Submitttal

Classification

1015 Water Well Capacity Pump Test Report GA

1015 Water Quality Test Report GA

1015 Chain Link Fencing Materials FIO

1015

Active and Passive Vehicle Barrier - Shop Drawings and Manufacturers
Specifications GA

1015 Geotechnical Investigation Report FIO

1015 Geotechnical Engineer's Qualification GA

1015 Soil Compaction Lab Test Result (road & foundation) GA
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1015 Soil and Sieve Analysis Lab Test Result (select fill) GA

1015

Pipes and fittings for water distribution system - Shop Drawings and
Manufacturers Specifications GA

1015

Pipes and fittings for sanitary sewer system - Shop Drawings and
Manufacturers Specifications GA

1015 Concrete Mix Design GA

1015 Concrete Block - Material Test Report GA

1010

Kitchen and latrine equipment (propane stoves, sinks, showers, toilets,
grab bars, hooks, soap dispenser, towel dispenser, mirror, metal shelf,
toilet paper dispenser, etc.) - Catalog cuts, shop drawings and
manufacturers specifications FIO

1010

Submersible Water well Pump - Shop Drawings and Manufacturers
Specifications GA

1015 Service booster Pumps (if requried) GA

1015 Water piping and fittings - Shop Drawings and Manufacturers
Specifications GA

1015 Water Tank - Shop Drawings and Manufacturers Specifications FIO
1015 Fuel Oil Pump - Shop Drawings and Manufacturers Specifications GA
1015 Fuel Oil Tank - Shop Drawings and Manufacturers Specifications GA
1015 Fuel Oil piping and fitting Shop Drawings and Manufacturers
Specifications GA

1010 &

1015

Propane Fired Space Heaters - Shop Drawings, Manufacturers
Specifications & Installation Details GA

1010 &

1015

Propane Fired Stoves - Shop Drawings, Manufacturers Specifications &
Installation Details GA

M-1

Kitchen Exhaust Hood & Air Intake - Shop Drawings, Manufacturers
Specifications & Installation Details FIO

M-1

Propane Pressure Regulator& Ball Valve - Shop Drawings, Manufacturers
Specifications & Installation Details GA

M-1 Roof and Wall Exhaust Fans and Installation Details GA
01335-26

-- End of Section -

(End of Summary of Changes)



